
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the County Assessors Mapping Program (CAMP) website at:   
 
http://www.gis.state.ar.us/AGIO/CAMP/status.htm 
 
Below is a list of County Assessors Mapping Program (CAMP) milestones: 

• Desha County and St. Francis County have taken Phase II training 
• 65 counties have signed on to the Program 
• 54 have taken Phase I training 
• 8 have begun to build Phase II polygons 

 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming events for the CAMP program: 

• AGIO has a meeting with representatives from AHTD to discuss some of the 
benefits of CAMP Phase I (point) data 

• AGIO has an outline drafted for State Cadastral Standards 
• AGIO has requested points files from the Counties currently underway to check 

the linkage between the CAMA database and the points file. 
• We are currently looking at pilot counties to set up a direct connection between 

the ArcGIS points layer and the Windows based CAMA system. 
 

 
 
The following is a list of meetings that have taken place over the last month: 

• Attended the County Assessor Summer Conference 
• Met with Desha and St. Francis Counties for Phase II training 
• A letter was sent to all CAMP counties to inform them about sending a monthly 

status report which will be compiled and included in this monthly report. 
• A disclaimer has been sent to all Phase II counties.  This disclaimer will be 

printed along with any maps that are printed using the GIS data. 
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Status Overview 
 We have gotten 54 counties trained and started, with 8 of these counties started in 
Phase II.  Desha and St. Francis County have completed Phase I and have taken Phase II 
training and begun to build polygons.  This brings the number of Counties started with 
Phase II up to 8.  With more to come very shortly.  A breakdown as to where each county 
stands is provided below.  We are currently attempting to identify a county that will be 
the pilot for creating a ‘live’ link between the ArcGIS points file and the CAMA 
database.  We are also in the final stages of creating a rough draft of the State Cadastral 
Mapping Standard. 
 
For a breakdown of each county visit the new clickable map at: 
http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_10_15_03.htm  
 
Or see map below for a State wide overview:  
 

 
 
 
 
 
 



 

 3

 
 
 

   

Carroll  Not interested at this time 10/15/03

Cleburne  County took training in Jan. and has 10,702 points placed 10/15/03

Greene  
County began Phase I in Nov. 2002 and has 3101 points placed. 
And has shown No Progress this month. 10/15/03

Hot Spring  
County took training in Mar. 2003 and has just received hardware 
and software. But has shown No Progress this month 10/15/03

Izard  
County began Phase I in Mar. 2003 and has 1000 points placed. 
And has shown No Progress this month. 10/15/03

Lincoln  

County took training for Phase I in Mar. 2003 and points for CAMA 
entries were created by another entity, all that is required is adding 
the Parcel-id number and linking to CAMA database.  562 points 
currently placed by the county. But has shown No Progress this 
month. 10/15/03

Lonoke  County began Phase I in Nov 2002 and has 14,331 points captured 10/15/03

Madison  County began Phase I in Mar. 2003 and has 5350 points placed 10/15/03

Miller  Counties Digital Cadastral data is being developed by a contractor. 10/15/03

Mississippi  
Started Phase I on Nov. 2003 and has 7500 points placed. But has 
shown No Progress this month. 10/15/03

Nevada  Not interested at this time 10/15/03

Newton  County has taken Phase I but has shown No Progress. 10/15/03

Prairie County 
County parcel data is being created by Planning and Development 
District 10/15/03

Table 1
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Pulaski  Not interested at this time 10/15/03

Searcy  County has started Phase I but has shown No Progress 10/15/03

Washington  

County began Phase I in Jan. 2003, and coordinating with the City 
of Fayetteville and the City of Springdale they have captured 64,381 
points. And has started Phase II with 5314 polygons captured 10/15/03

Yell 
County took training in April 2003 and has yet to begin capturing 
points 10/15/03

Arkansas  
County has started Phase I and has 3321 points placed. But has 
shown No Progress this month. 10/15/03

Ashley 
County 

County began Phase I in Mar. 2003 and has captured 7108 points. 
But has shown No Progress this month 10/15/03

Baxter  Not interested at this time 10/15/03

Benton  

County took Phase I training in Jan. 2003, they are receiving the 
final delivery from contractor and finishing up Quality Control of the 
data. 10/15/03

Boone  County started Phase I in Jan. 2003 and has 20,310 points captured 10/15/03

Bradley  
County took Phase I training in Mar. 2003, has received software 
and hardware but has yet to begin capturing points. 10/15/03

Calhoun  
County took Phase I training in Mar. 2003 and has shown No 
Progress. 10/15/03

Chicot  
County took Phase I training in Jan. 2003 and has yet to start 
capturing points. 10/15/03

Clark  Scheduled to take Phase I training 10/15/03

Clay  County began Phase I in Mar. 2003 and has 100 points placed 10/15/03

Cleveland  Not interested at this time 10/15/03

Columbia  Not interested at this time 10/15/03
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Conway  
Has completed Phase I and waiting to receive funding for employee 
for Phase II  10/15/03

Craighead  
County began Phase I in Jan. 2003 and has approximately 4828 
points placed. And has shown No Progress this month 10/15/03

Crawford  County has begun Phase II and has 7567 parcel polygons built. 10/15/03

Crittenden  Not interested at this time 10/15/03

Cross  
Has completed Phase I and has begun Phase II and has 3000 
parcels built 10/15/03

Dallas  Not interested at this time 10/15/03

Desha  
Has Completed Phase II training and has begun to capture 
polygons 10/15/03

Drew  County has begun Phase I but has shown No Progress 10/15/03

Faulkner  
County started Phase I in Nov. 2003 and has approximately 15,091 
points placed 10/15/03

Franklin  
County started Phase I in Jan. 2003 and has 200 points placed. But 
has shown No Progress this month 10/15/03

Fulton  County has started Phase I and has 721 10/15/03

Garland  County has begun Phase I but has shown No Progress this month 10/15/03

Grant  
County took training in Mar. 2003 and has yet to begin capturing 
points 10/15/03

Hempstead  
County took training in Mar. 2003, and has 735 points placed but 
has shown No Progress 10/15/03

Howard  
County took Phase I training in Mar., and has 697 points placed. But 
has shown No Progress 10/15/03

Independence  
County began Phase I in Jan. 2003 and has 3974 points placed. But 
has shown No Progress this month 10/15/03



 

 6

Jackson  County began Phase I in Mar. 2003 and has captured 2355 points. 10/15/03

Jefferson  
County began Phase I in Nov. 2002 and has 23788 points placed. 
But has shown No Progress this month 10/15/03

Johnson  County has begun Phase I but has shown No Progress 10/15/03

Lafayette  Not interested at this time 10/15/03

Lawrence  
County began Phase I in Mar. and has 3000 points placed but 
shown No Progress this month 10/15/03

Lee  Not interested at this time 10/15/03

Little River  County is scheduled to begin Phase I 10/15/03

Logan  Not interested at this time. 10/15/03

Marion  County has begun Phase I but is waiting for software to arrive 10/15/03

Monroe  County is scheduled to begin Phase I  10/15/03

Montgomery  County has begun Phase I but has shown No Progress this month 10/15/03

Ouachita  County has begun Phase I but has shown No Progress this month 10/15/03

Perry  Not interested at this time 10/15/03

Phillips  
County began Phase I in Mar. 2003 and has 300 points placed. But 
has shown No Progress this month 10/15/03

Pike  Not interested at this time 10/15/03

Poinsett  County has begun Phase II and has 5261 polygons captured 10/15/03
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Polk  
County started Phase I in Jan. 2003 and has 11709 points placed 
but has shown No Progress this month 10/15/03

Pope  County began Phase I and has 14,402 points placed 10/15/03

Randolph  
County took Phase I training in Mar. 2003 and has yet to start 
capturing points. 10/15/03

Saline  County has begun Phase I but has shown No Progress this month 10/15/03

Scott  
County is scheduled to begin Phase I in June, point data is being 
created by an outside entity. 10/15/03

Sebastian  
County Phase I data was created by contractor and has begun 
Phase II 10/15/03

Sevier  County is scheduled to begin Phase I 10/15/03

Sharp  
County began Phase I in Nov. 2002 and has approximately 4593 
points placed 10/15/03

St. Francis  
County Phase I data is being created by 911 office and has taken 
Phase II training. 10/15/03

Stone  
County entered into Phase I in Mar. 2003 and has 8000 points 
placed 10/15/03

Union  County is scheduled to begin Phase I 10/15/03

Van Buren  
County has begun Phase I and has received points from 911 office 
and is currently adding parcel-id numbers. 10/15/03

White  
County started Phase I in Nov. 2002 and has 8632 points placed but 
has shown No Progress this month 10/15/03

Woodruff  
County has begun Phase I and has 1600 points captured but has 
shown No Progress this month 10/15/03

 
 
 
 


